

EXPERIMENTAL AREAS SECTION MEETINGMinutes of meeting held on February 18th, 2005NEXT MEETING: FRIDAY, MARCH 4, 09:00AM
CONFERENCE ROOM 865-1-B03

The meeting was chaired by Michel Clement. Ilias and Ans excused themselves for not being able to attend the meeting.

1. EA & FSU Activities

The ongoing and foreseen activities for the weeks 8-11 is listed in the table below.

Requestor	EA Supervisor	Title
CNGS	P. Ziegler	Installation of flexible tubes for the hadrons stop. Work at the workshop, installation foreseen after the 24/2
WestArea	T. Reynes	Dismounting of bat.180 – part 4. Job completed - final inspection on 21/2
NA48	C. Becquet	Dismounting of the Kevlar window Work done – final inspection on 21/2
CNGS	C. Becquet	Assembly of three supports for CNGS horns Risk of delays due lacking of raw material. It might be possible to restart after the 25/2.
EHN1	C. Becquet	Work for ATLAS in H8 area. Clean-up the area downstream the dump in H8B to allow storage of the muon chambers.
EHN1	C. Becquet	Christian should prepare a job for general works in EHN1. This should include the arrangement of the workshop to accommodate the materials recuperated from the west area, and a rearrangement of the EA barracks and areas.

Some news concerning the FSU team: a new technician on mechanics will join the team, starting on February 21st. From 1st of March, Denis Gacon will be on-site manager (“chef de chantier”) for the technical unit, with Gim and Yves remain as activity coordinators.

2. EA/CNGS Activities

The minutes of the last CNGS/EA meeting held on February 17th are available at:
https://edms.cern.ch/file/567246/1/EA_CNGS_20050217.pdf